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TO: 
FROM: 
DATE: 

MEMO 

J esse Grassman 
James A. Briscoe & Thomas E. Waldrip, Jr. 
December 6, 1993 

RE: Tombstone Development Company property clean-up of assorted trash, equipment, 
etc. from past operations, Tombstone Mining District, Cochise County, AZ; P#lOl-Ol 

Jesse: 

I would like to take this opportunity to thank you for the job you have undertaken to clean-up the 
TDC property at Tombstone. To date, I realize that we are only starting on the project, and much 
remains to be done. However, I feel you are the right person for the job, and through your efforts, 
the job will be done in a cost-effective and careful manner. 

By necessity, Jim and I will have to defer much of the physical labors to you. Our interaction will 
be on a minimal basis, primarily limited to oversight, management, technical input, and interaction 
with the client, owners of the stored equipment, and the State. As discussed in the field with you, 
I will be undertaking a surface evaluation of the areas needing attention. Preliminary evaluation 
indicates approximately sixteen (16) areas of major concern. I will be undertaking a more critical 
evaluation of each of these areas in the weeks ahead, as well as walking much of the property to 
ascertain any other problems that might be present. I solicit any input and comments you have 
concerning this work, especially in pointing out areas of disposed trash. 

Jesse, Jim and I have a few demands and expectations as far as your work goes. We do expect that 
you do the following: 

1. Put in at least forty (40) hours of work per week, weather permitting; 
2. Keep accurate records of your time; 
3. Concentrate clean up efforts to one area at a time instead of piece-meal work; 
4. Avoid further degradation to the environment; and 
5. Above all, think safety first. 

Currently, we have verbally outlined much of the work in general te rms that needs to be 
accomplished. I would, however, like to memorialize these conversations in this memo to more 
clearly outline our expectations of your work. These instructions are not set in concrete, but Ouid 
and ever-evolving and open to change. We are undertaking work by phases. My envisioned phases 
are: 

PI·IASE 1. Evaluation of the property - review areas needing to be cleaned up and provide for 
necessary documentation and reporting. 

PI-lASE II. Weed and brush removal around building enclosures, work areas or trash sites. 
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PI-IASE III. Trash pick up, sorting and consolidation. 

PI-IASE IV. Extraction of trash and partially buried metal, cans, pipe, etc., using motorized equipment 
(backhoe) if necessary. 

PHASE V. Evaluate cleaned up areas, photograph and closure. 

PI-lASE VI. Disposal of consolidated waste either on site or elsewhere - burn weeds and organic 
trash if possible. 

Jesse, you will be involved with Phases II, III, IV, and VI 

Before embarking on a description of each area to clean up, I would like to make some general 
suggestions. These are: 

1. We need five general areas to consolidate trash and usable supplies at. These are: 

a. Tires over 36 inches in diameter need to be consolidated along the runway near the 
deposit of old industrial tires now on the side of the dump. 

b. New cyanide cans consolidated in or near fenced enclosure of new leach plant. 
c. Trash near the old trash pile but on top. We should separate at least the following: 

1). Tires with and without rims including rubber lined hoses and belt liners. 
2). Plastic pipes, buckets, barrels, valves, etc. 
3). Pallets, lumber and wood. 
4). Organic trash (weeds, branches, etc.). 
5). Scrap metal (recyclable) aluminum, copper, stainless and iron. 
6). Non-recyclable metal, sheet metal, etc. 
7). Batteries 
8). Paper, office trash, used items, etc. 
9). Old cyanide drums. 

d. Oil drums, containers, rags, filters, grease tubes, etc., should be placed near the 
underground oil storage tank, near old assay house. 

e. Usable supplies should be consolidated near the old assay building on an area cleaned 
of brush and weeks, with same type items grouped together. 

Whenever possible, an attempt should be made to place as much of the smaller scrap items in barrels 
or storage containers. You may find the old used cyanide barrels useful for this purpose (make sure 
they are clean, however). Useable supplies should (whenever possible) be placed on pallets (line the 
pallets up in one direction). 

I have designated certain colors of spray paint and flagging to indicate ownership and/or usefulness 
as follows: 

1. Blue "G" spray paint = Gianetto equipment (do not remove). 
2. White liT" spray paint = TDC equipment or trash used only in areas of Gianetto 

MEMO to Jesse Grassman 
Clean up at Tomhstone 
Decemher 6,1993 
Page 2 of 19 JABA, Inc. 



equipment - save for now unless flagged with red flags which should be disposed of. 
3. Red flagging = trash or trash located in area - remove all and consolidate to dump, 

or if steel, cut up and recycle in Tucson. 
4. White flagging = equipment and supplies to be saved and stockpiled at old assay 

house. 
5. Blue "X" spray paint = plastic pipe to be removed (to be used only in area of new 

heap leach operation). 

We want you to work only 40 hours per week. This work should be strictly for clean-up operation 
on the property. Please keep track of your hours and submit them on the weekly time sheet that I 
have given you. If we have rainy weather, we may want you to start separating out the samples in 
the back room (the samples we stacked from just outside the Butler building), but check with Jim or 
me first. There are 86 holes in total so I would suggest you set up 9 rows of ten each and place each 
drill hole in a separate pile in the room with the drafting table. As you might remember, the drill 
holes and intervals were all lumped together in the sacks, so this will probably take some time. 
Further, any work you do with your Grandad (Steve) should be done per his contracts and 
agreements with TDC and your wages figured accordingly with the agreed to compensation with him. 
Likewise, any metal salvage work is on your own time, as you have indicated it would be. Please 
understand that I am only trying to keep everything straight here, as various tasks are budgeted to 
different clients and in some cases the same client but different contracts. In short, your work for 
TDC will concentrate solely on the clean up operation, 40 hours work per week, and not on the drill 
samples nor the water wells, pumps, etc. 

At this point, I see between six and eight weeks of work. I would like to set a goal of having the 
trash picked up, barrels removed, pipe removed and stacked, tires in order, and in general the 
property cleaned up by the first of the year. This will be a tough schedule to meet, but I believe it 
to be reasonable, assuming the weather holds. I would also like to set a goal of hauling off as much 
of the scrap steel as possible by the first of the year. We hope to contract with the county to help 
remove the barrels on the hill and other items, but do not plan on this. 

I have currently outlined sixteen (16) major areas for your attention. Additional areas also exist, but 
I have not checked them out as yet. Over the next several weeks I will be outlining work in each 
area that needs to be undertaken along with a time frame of how many hours I feel will be necessary 
to accomplish the tasks in each area, along with any additional explanation necessary. Please see the 
following attachments. The areas are assigned in the order that I woulcllike you to perform the tasks 
Ill. 
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AREAl 

Location: East of washing plant, across road along northeast toe of waste dump, starting at tin 
shed. 

General work: Clean up and remove all items including shed, barrels, waste PVC pipe, steel, 
wood & tires, along road and fence line. 

Items to remain: White chemical pile 

Salvageable materials: None directly observed - possible 4" metal pipe section. If there is a 
question, remove, separate and stockpile at the dump site for my review. 

Scrap metal: Minor amounts of aluminum, scrap steel and stainless steel noted. Amounts limited 
and scattered. Pick up, separate and stockpile at dump site on TDC time for future recycling. 

Other saleable materials: Old battery (auto) removed to dump, stockpile for removal to 
Tucson and recycling. 

Non-usable items: 
1. PVC, tires, rubber belts, wooden items & sheet metal to be picked up, transported 

and stockpiled on dump in appropriate areas. 
2. Oil drum to oil area. 
3. Cyanide cans to cyanide drum storage area (dump). 
4. All small items to be placed in drums or garbage cans at stockpile dump site. 
5. Use garden rake to police up broken pipe anel conveyor belt fragments. 

Estimated time for job: 30 man hours. 
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AREA 2 

Location: Runway tire waste dump, south of Westside mine. 

General work: Clean up and remove all vehicle tires under 36" in diameter. Relocate collected 
tires to vehicle tire stockpile on dump. 

Items to remain: All machinery tires greater than 36" in diameter for eventual burial. 

Salvageable materials: None known. 

Scrap metal: Several tire rims and large metal blade. 

Other saleable materials: None known. 

Non-usable items: 
1. All tires under 36" in diameter removed to dump stockpile. 
2. Steel items to be removed, stockpiled on TDC time, and recycled at Tucson. 
3. At west end of area, several sacks of discarded drilling additives should be gathered 

up and placed on dump for future removal. 

Estimated time for job: 16 man hours. 
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AREA 3 

Location: Old assay house near Sulphuret mine shaft and 600 feet on all sides. 

General work: Remove weeds, clean up and remove all items in area including trailer, trash, 
metal, wood, headframe remnants (leave until last, and before moving, confer with Jim or me), and 
misc. furniture and appliances scattered in area around building. 

Items to remain: 
1. Building and supporting infrastructure - await instructions and direction on cleaning 

out building. 
2. Oil storage tank - to be removed later. 
3. Tires over city water main valve. 
4. Oil drums and misc. oil/petroleum waste stockpile. 

Salvageable materials: None directly observed - use your discretion. If there is a question, 
remove, separate and stockpile at dump site for my review. 

Scrap metal: Numerous odd and end pieces of steel, machinery parts, etc. Note some partially 
buried. As part of clean up operation, pick up, separate and stockpile at dump site on TDC time for 
future recycling. 

Other saleable materials: None directly observed; use your discretion. 

Non-usable items: 
1. Clean out all bushes and weeds at least 25 feet from building. Remove to the dump. 
2. Pick up all trash, tires, wood and misc. at least 600 feet on a side around building. 
3. Cut off old hoist post in concrete slab, flush with surface. 
4. Pull trailer apart and take remains to dump area and stockpile. 
5. Take all old weathered furniture and appliances to dump and stockpile in appropriate 

areas. 
6. Remove what remains of the Sulphuret hoist structure and transport to the dump 

(leave until last and before moving, check with Jim or me). 

Estimated time for job: 40 man hours - weeds have already been removed from around the 
building to a great extent. 
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AREA 4 

Location: Area northeast of old heap leach pad and north of guard gate entrance road. 

General work: Remove weeds from area of guard house, clean up old pallets and misc. trash, 
including PVC pipe. 

Items to remain: 
1. All pallets with included supplies with blue spray paint "G". 
2. Guard house 
3. New water well and pipe. 
4. Fence. 

Salvageable materials: 
1. Used trash can 

Scrap metal: Various small pieces of steel with red flags attached - gather and remove to dump 
site for stockpiling and eventual removal to Tucson for recycling. Larger items can be cut up and 
removed at your time table, according to scrap steel removal. 

Other saleable material: Two old equipment batteries - stockpile and recycle in Tucson. 

Non-usable items: 
1. Old pallets - save useable ones near old assay house; the unusable ones stockpile on 

area of old dump (this has already been done) 
2. Pick up and separate scrap steel on dump stockpile. 
3. Remove weeds in area of old guard shack. 
4. Cut up and remove larger steel items flagged red and recycle on your own time, per 

agreement. 

Estimated time for job: 5 man hours 
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AREAS 

Location: Make-up water pond; PVC pipe to wash plant; Lower roads around Knob Hill. 

General work: Remove gate valve wooden bridge in make-up water pond; pick up trash along 
roads to east and south of Knob Hill. Remove PVC ground lines to east of make-up water pond. 

Items to remain: 
1. PVC pipe inside pond banks 
2. Valve box on west side of pond. 
3. White chemical in overflow area east of pond on pl}'\voocl. 
4. PVC pipe going south to new leaching area along road. 

Salvageable materials: None noted 

Scrap metal: Minor amounts (small items) 

Other saleable materials: None noted 

Non-usable items: 
1. Wooden foot bridge to gate valve (north side of pond) - pull down and remove 

remains to dump stockpile of wood. 
2. Pick up red flagged trash along roads. Transport to dump stockpiles. 
3. Drag out, cut, load and transport 8" PVC pipe from make-up pond to washing plant 

settling tanks; to be stockpiled on dump area. 
4. Drag out, cut, load and transport 4 power poles ancl wire near water well on the 

southeast side of Knob Hill to the wood storage area on the dump - wire is aluminum. 

Estimated time for job: 30 man hours 
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AREA 6 

Location: Old carbon stripping plant enclosure (fenced area with two cinder block buildings 
southwest of guard gate). 

General work: In the southern one-half of area along the east, west and south fences are stacked 
numerous pieces of electronic hardware barrels, PVC pipe and misc. bits and pieces of equipment. 
Remove all items to waste dump storage area except as noted below. 

Items to remain: 
1. All items marked with blue spray paint "G" 
2. All stainless steel swimming pool filter tanks along east fence. 
3. All fiberglass filters stacked in the southeast corner (going to SS filter tanks). Leave 

them stacked there for the time being. 
4. All electronic hardware in area. 
5. Buildings and fence. 

Salvageable materials: None directly observed (use your discretion). If there is a question, 
remove, separate and stockpile at dump site for my review. 

Scrap metal: Numerous odd ancl end pieces of steel, parts, etc. Nothing consolidated. As part 
of clean up operations, pick up, separate and stockpile at dump site on TDC time for future 
recycling. 

Other saleable materials: None directly observed. 

Non-useable items: 
1. Clean out all weeds in fence enclosure area. 
2. Replace parts on to the SS filter tanks that are scattered around. 
3. Pick up all trash, wood, PVC pipe, barrels, etc., ancl remove to the proper dump 

storage area. 
4. After removal of other materials, try to find open barrels to place the circuit boards 

into. The remaining electronic equipment should be placed into harrels or stockpiled 
along south fence, in one area for future disposal. Try to avoid breaking the CRT's. 

Estimated time for job: 20 man hours. 
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AREA 7 

Location: Silver ThreadlNorth Pit storage area. 

General work: Scrap metal/equipment removal, removal of PVC pipe and misc. cleanup. 

Items to remain: Straw bales. 

Salvageable materials: None noted. 

Scrap metal: Several pieces of old equipment, motors, pumps, tanks, etc., to be cut up, hauled 
off, and recycled on your own time. 

Other saleable material: None noted. 

Non-useable items: 
1. Scrap metal, as noted above. 
2. PVC pipe, small metal pieces, barrels, wood pallets, and misc. to be picked up, 

transported to dump stockpiles, and separated for later disposal. 
3. Industrial tire removal. 

Estimated time for job: 8 man hours. 

MEMO to Jesse Grassman 
Clean up at Tomhstone 
Decemher 6, 1993 
Page 10 of 19 JABA, Inc. 



AREAS 

Location: Old crushing plant area on northeast side of pit, south of the Butler building. 

General work: Clean up and remove all items including buildings, power poles, wood retainers, 
misc. steel and drums; remove accumulated trash and weeds from below ground level conveyor area. 

I terns to remain: 
1. Conveyor silo. 
2. Conveyor. 
3. White chemical at north end of area - to be removed later. 
4. Septic tank? underground storage tanks? - to be removed later. 

Salvageable materials: None observed. 

Scrap metal: Many widely scattered pieces of metal noted. As part of clean up operation, pick 
up, separate and stockpile at dump site on TDC time for future recycling. 

Other saleable material: None noted - possibly the toilet bowl. 

Non-useable items: 
1. Pull down or remove two old shacks - load and remove to dump. 
2. Pull out metal "T" fence posts at north end of area, remove to dump. 
3. Remove power pole and remaining power lines; remove to dump. Separate as to 

materials. 
4. Remove grease drums to oil related storage area. 
5. Remove wooden retaining wall and dispose of wood at dump (see me on this first). 
6. Remove weeds and trash along conveyor belt section. 
7. Pick up scrap metal and related trash in area. 

Estimated time for job: 50 man hours. 
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AREA 9 

Location: TEl runway waste dumprrEl well #3. 

General work: Remove trash piles, drums, water pond plastic, scrap metal and misc. 

Items to remain: 
1. Electrical connection to TEl well #3 - 2" white PVC pipe 
2. Usable water line exiting well, 3" PVC (white) pipe. 
3. Cargo container. 
4. Industrial tires awaiting disposal. 

Salvageable materials: None noted. 

Scrap metal: Four pieces of metal, 1 tank and 3 equipment frames of some sort exist along the 
waste dump; two are on the east end on the north side and are flagged; the third is located on the 
west end just north of the gate, and is also flagged. Remove per terms of scrap metal removal 
agreement. The tank is located near the well. 

Other saleable material: None noted. 

Non-useable items: 
1. Drive roads on dump and pick up trash previollsly collected and take to dump 

stockpiles. 
2. Clean up excess PVC pipe and misc. around water well, separate on dump. 
3. Remove metal fence post around small pond, near water well. 
4. Remove and clean up all plastic sheeting in pond area. 

Estimated time for job: 8 man hours. 
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AREA 10 

Location: Gravel dumps and settling ponds north of wash plane, includes '71 Minerals heap. 

General work: Remove plastic PVC pipe sheeting and misc. trash. 

Items to remain: Nothing noted. 

Salvageable materials: Nothing noted. 

Scrap metal: Minor amounts scattered around area; pick up and stockpile on TDC time for 
future recycling. 

Other saleable material: None noted. 

Non-useable items: 
1. PVC pipelines and misc. pieces scattered around area. 
2. Stock tanks and misc., partially buried metal north of make-up water pond - remove 

to dump. 
3. Cyanide and misc. barrels just west of washing plant settling tanks. 
4. Misc. rubber hoses and electrical supply wiring around settling ponds (some may have 

to be dug up using backhoe). 
5. Black plastic sheeting used at base of gravel piles. 
6. Minor scrap steel rails and screen in waste dump rock area northeast of make up 

water pond. 

Estimated time for job: 24 man hours 
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AREA 11 

Location: Butler building wedge - area from TEl #11 water well to south boundary, which is the 
old '71 Minerals heap. 

General work: Remove weeds from around Butler building; clean up and remove al1 items in 
area to designated areas at stockpile dump, including barrels, trash, scrap steel and small sheet metal 
buildings south of the Butler building. 

Items to remain: 
1. Butler building and contents. 
2. Water storage tank. 
3. Water pipes. 
4. Power poles and lines for the time being. 
5. Wel1s TEl #1 and TEl #2. 
6. Drilling and misc. samples in sheet metal storage buildings. 

Salvageable materials: Some materials potentially exist - use your discretion. If there is a 
question, remove, separate and stockpile separately at dump for my review. 

Scrap metal: Minor amounts of steel noted. Amounts limited and scattered. Pick up, separate 
and stockpile at dump site. This is on TDC time. 

Other saleable material: Await further review by myself. 

Non-useable items: 
1. Clean out all bushes and weeds at least 25 feet from building and remove to dump. 
2. Remove two sheet metal buildings (see me on this first). 
3. Pick up all trash, tires, wood, scrap steel, PVC pipe and misc. within 600 feet diameter 

around building. 
4. Drums to proper storage area. 
5. Geological/drill samples to Butler building. 

Estimated time for job: 45 man hours. 
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AREA 12 

Location: PBR/Cowichan heap leach operations including pads, building and storage yard. 

General work: Remove all delivery PVC pipe (blue spray paint "X") including waste pipe; pick 
up trash; all cyanide cans in locked fence enclosure; police area; consolidate usable equipment in 
appropriate buildings; remove weeds. 

I terns to remain: 
1. 2 brick buildings. 
2. Fenced!covered storage area. 
3. Used (new) cyanide cans in storage area. 
4. All PVC plumbing necessary for heap drainage. 
5. Usable equipment/supplies. 
6. Equipment in buildings. 

Salvageable materials: None noted - all supplies/materials which are usable will remain with 
the operation, hopefully protected from the elements. 

Scrap metal: Only very minor amounts of material are present. Pick up, stockpile on dump on 
TDC time, recycle in Tucson. 

Other saleable material: None noted. 

Non-useable items: 
1. Cut all weeds and bushes within 25 feet of any building or fenced enclosures; haul off 

to the dump stockpile. 
2. Organize equipment outside/inside the building - to point in building where used. 
3. Gather up all trash, tires, metal, wood and misc. surrounding buildings and enclosures 

and transport to dump stockpiles and separate. 
4. Clean up all the smelting crucibles, including fragments and transport to dump storage 

stockpile (put a hold on this, pending ADEQ meeting). 
5. Police up all the new cyanide cans and make sure they are located in the fenced 

enclosure. 
6. Clean up/out the smelting and precipitation buildings (save all the paperwork and 

samples present). 
7. Remove all excess and distribution portion of PVC plastic pipe to leach pads (note 

this will be spray painted with a blue "X"). 
8. Remove oil containers and misc. to storage area (located near generator shed). 
9. Organize stored equipment and supplies north of smelting building. 

Estimated time for job: 60 man hours. 
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AREA 13 

Location: South pit storage area. 

General work: Remove and clean up all misc. pieces of steel and parts to stockpile dump storage 
area. 

Items to remain: None noted. 

Salvageable materials: I have not reviewed in detail yet (see me). 

Scrap metal: Several items noted which need to be disposed of per agreement on recycling. 

Other saleable material: None noted. 

Non-useable items: Collect all trash and small steel items and transport to dump stockpile area, 
separate on TDC time. 

Estimated time for job: 6 man hours. 
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AREA 14 

Location: Knob Hill cyanide can disposal sites. 

General work: Clean up and remove all crushed cyanide barrels, lids, rings and misc. trash on 
side and top of Knob Hill. 

Items to remain: Nothing. 

Salvageable materials: None. 

Scrap metal: None. 

Other saleable material: None. 

Non-useable items: Gather, load and transport all crushed cyanide barrels, lids and rings from 
top of hill and on the side to stockpile area on dump. Try to consolidate as much as possible. At 
this time, remove only that material (cans, etc.) which are uncovered and easy to pick up. The 
material under rocks and soil can be left ad we will get a backhoe in to unearth these items. Leave 
the materials in the inclined shaft area. 

Estimated time for job: 50 man hours. 
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AREA 15 

Location: New assay lab; .t)hj~Put on hold until after ADEQ meeting. 

General work: Remove all chemical containers and laboratory glassware, etc.; clean up paper files 
and box; clean up and out building. 

Items to remain: Building 

Salvageable materials: 
1. Laboratory chemicals. 
2. Laboratory glassware. 
3. Sample pulps. 
4. Misc. paperwork. 
5. Misc. parts? 

Scrap metal: None noted. 

Other saleable material: None noted. 

Non-useable items: 
1. Collect all laboratory chemicals - check with Gary Lindroos as to where he wants 

these stored. 
2. Collect all laboratory glassware - check with Gary as above. 
3. Clean up and box all old files. 
4. Remove sample pulps and/or samples to Butler building. 
S. Clean out remaining contents of building - remove to dump and stockpile. 

Estimated time for job: 32 man hours. 

BACKHOE WORK: Find and dig up septic tank (cesspool?) so that hazardous waste samples 
may be taken. 
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AREA 16 

Location: D&P trash dump. 

General work: Await decision and conference as to closure with ADEQ and Attorney General's 
office. Status of clean up uncertain at this time. Certain amounts of recyclable products noted in 
trash stream including scrap steel. Await further instructions prior to removal of scrap steel or other 
metals. 

Items to remain: 

Salvageable materials: 

Scrap metal: 

Other saleable material: 

Non-useable items: 

Estimated time for job: 

MEMO to Jesse Grassman 
Clean up at Tomhstone 
Decemher 6, 1993 
Page 19 of 19 JABA, Inc. 



AREA 17 

Location: Empire Mine area and to the south 

General work: Clean up sheet metal, wood, trash and wildcat oil change area, and take what you 
can to city dump. 

Items to remain: Oil drum, building (core storage shed), fence, mine enclosure 

Salvageable materials: None noted 

Scrap metal: Minor amounts noted along fence 

Other saleable material: None noted 

Non-useable items: 
1. Collect all trash - generally police area. 
2. Remove sheet metal and scrap wood scattered around building and immediately 

surrounding trees. 
3. Immediately south of building, approximately 200', is a concrete slab with a ramp out 

over a low area which was used as a wildcat oil changing area. Remove ramp, clean 
up all the old oil filters and trash. Barrel of oil and water should be left for eventual 
disposal. 

4. Put oil related items at oil contaminated storage area. 

Estimated time for job: 24 man hours 
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AREA 18 

Location: City of Tombstone Chlorination building, Tranquility mine 

General work: Remove trash, wood, steel, plastic sheets and pipe, etc. from area, and take what 
you can to the city dump 

Items to remain: Building, fences, electrical lines and poles, concrete slabs and mine bulkheads 

Salvageable materials: None noted 

Scrap metal: Minor amounts in area east of building in clearing 

Other saleable material: None noted 

Non-useable items: 
1. Clean up several piles of trash and take to cily dump. 
2. Police area and clean up scattered wooel, plastic sheeting and pipe anel take to city 

dump. 
3. Remove remaining wood, remains of Tranquillity mine hoist structure. Note: leave 

this until the end of project - check with Jim or I before doing anything with this. 

Estimated time for job: 8 man hours 
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AREA 19 

Location: Cleared area south of City chlorination building, southeast of water tank hill, north of 
D & P wildcat dump. 

General work: Remove minor trash, cyanide barrels, plastic pipe and misc. steel items. Await 
ADEQ discussions of buried cyanide barrels in area just south of chlorination building 

Items to remain: Five full plastic barrels (awaiting characterization of fluid) 

Salvageable materials: Laboratory furnace, of questionable value - give to salvage firm if they . . 
want it 

Scrap metal: Widely scattered small pieces of steel exist in the area. Consolidate into stockpile 
on TDC time. Recycle at your time and expense. 

Other saleable material: 

Non-useable items: 
1. Clean up and police area for minor amounts of trash and plastic pipe scattered widely 

over the area and take what you can to city dump. 
2. Clean up widely scattered cyanide barrels and stock pile on dump area. 
3. Remove empty plastic drum to dump stockpile. 
4. Have furnace removed if possible by scrap dealer. 
5. Characterize fluids in 5 plastic 50 gallon barrels (Jim or I will have this done). 
6. Await final decision of ADEQ as to disposition of partially buried cyanide drums, as 

to whether we need to dig the up or finish burial along slope of dump. 

Estimated time for job: For trash removal and consolidation of steel - 8 man hours 
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